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This Week 

•  Run 14 Continues, first collisions 
•  Plan/Install MPC-Ex FEM  &  Rack 
•  Continue F/VTX commissioning; FVTX troubleshooting 
•  Tech Support for Run 14 as required 
•  Access yesterday: Background counters troubleshooting 
•  Install new ethane tube trailer 
•  Support for sPHENIX efforts as required 
•  More snow? 
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Next Week 

•  Presidents Day Lab Holiday Monday 
•  Run 14 Continues 
•  Plan/Install MPC-Ex FEM 
•  Continue F/VTX commissioning  
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 



Mechanical installation complete 
Services connected 
Rack assembly & FEM assembly waiting for 
final FEM modules 

MPC-Ex Initial (Partial) Installation 
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sPHENIX Prototype Beam Test @Fermilab  

Test of combined EMCAL and HCAL  prototypes 
at Fermilab in Feb 2014 

2/13/2014 



sPHENIX Support Structure Design 

2/13/2014 
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sPHENIX Modeling 
support for 

updated MIE 

sPHENIX 
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ePHENIX 

Plan View 

Elevation View 
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Safety and Security PHENIX Annual Safety Review: Action Items (Continued) 

•  Complete the platform gates installation (Phillips Jan 15, 2014)  
Dave is still working on this, (hopefully to finish this week?)  (Note: this is not 
required for run start sign off 

•  Document the new ethane installation and leak and pressure testing (Biggs Jan 15, 
2014) In Progress 

•  Carry out an inspection of the installed platform gates (Cirnigliaro Feb 1, 2014)  
Dave must schedule the carpenters to finish this work then Cirnigliaro can do his 
walk thru. (Next week ??) 

General: 

•  Update the documented work procedures. (Lynch Continuing)  
There is only one procedure needing updating (MuID gas OPS) I have done a 
preliminary review and made some minor corrections, Rob has it next. Expect to 
have update completed by end of next week, 1/24/14. No other mandatory 
updates due in 2014, but will continue to monitor procedures and make updates if 
the need arises. (Note: this is not required for run start sign off) 

•  A walk through of the PHENIX detector prior to introduction of flammable gas. 
(Makdisi et al Jan 10, 2014) Done, all walkthru action items addressed 
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Safety and Security PHENIX Annual Safety Review: Action Items (Continued) 

•  A walk through of the PHENIX detector prior to introduction of flammable gas. 
(Makdisi et al Jan 10, 2014)  
Done, See next page for action items from walkthru 
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2014 planned Technical Support & 2014 Shutdown 
Support for run 14      2/3-6/30/2014 
Support for sPHENIX prototype tests at FermiLab   1/21-2/25/2014 
Procure & Fabricate parts for MPC-Ex North and South   1/1/2014-6/30/2014 
Assemble & test MPC-Ex South, ready for installation   3/1-7/1/2014 
End of Run Party      7/11/14? 
Assemble & test MPC-Ex North, ready for installation   7/1-9/25/2014 
Start of Shutdown Tasks (purge flammable gas, disassemble and  

stow shield wall, remove collars, move EC to AH, Move  
MMS south, etc.)      7/14 – 7/25/2014 

Install scaffolding in Sta 1 South     7/28/2014 
Remove MPC-Ex prototype, Install new MPC-Ex South   7/28-8/22/2014 
Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1  
South, as necessary      7/28-8/22/2014 
Remove scaffolding from sta 1 south, Move CM South   8/25/2014 
Install scaffolding in Sta 1 North     8/26-8/29/2014 
Prep MPC-Ex North installation area     9/1-9/26/2014 
Install new MPC-Ex North     9/29-10/17/2014 
Remove Sta 1 North scaffolds, Move CM North    10/20-10/24/2014 
Other detector support      TBD 
Infrastructure Maintenance and Improvement    TBD 
Decommissioning of obsolete PHENIX detector equipment   TBD 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)  10/27-11/26/2014 
Pink/White/Blue Sheets      1/17/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow     ???? 
Close shield wall, install radiation interlocks and prepare for run 14  12/31/2014 
Start run 15      1/2/2015 
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PHENIX Safety and Security 

From Ray Karol: 
 

YouTube	
  Video:	
  Real	
  hazards	
  of	
  compressed	
  oxygen	
  cylinders 

YouTube	
  Video:	
  Walk	
  like	
  a	
  penguin	
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Safety and Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

2/3/14 Non-
Reportable 

All incoming telephone service to BNL was down as the result of a service provider outage. BNL phones had "in 
house" capabilities and the Emergency line was functioning. The Information Technology Division (ITD) was in 
contact with the carrier and worked with them to restore service as quickly as possible.  ITD confirmed all Laboratory 
phones were functioning properly as of 4:35pm on 2/3/14.  (Event Link) 

1/31/14 Non-
Reportable 

In response to a radio call that a vehicle failed to stop at the main gate entrance, a police vehicle proceeded 
southbound on Yale Rd. with emergency lights and siren on. The officer approached the stop sign at Yale Rd. and East 
St. and made a right turn onto East St. As he turned, he went around a private vehicle, which had also made the right 
turn onto East St. and pulled over to let the police vehicle pass. While going around the pulled over private vehicle, 
the passenger side rear bumper (of the police vehicle) contacted the private vehicle's driver side front bumper, 
causing damage to the driver's side front fender and bumper.   (Event Link) 

1/31/14 Non-
Reportable 

An occupant turned on the light in Rm. 9-56C in Bldg. 490 and heard a popping sound, after which the light went out. 
The smell of smoke prompted the occupant to call Fire/Rescue who responded to the scene. No odor was observed 
by Fire/Rescue upon arrival. Fire/Rescue verified that no smoke or flames existed.  (Event Link) 

1/30/14 SC-BNL While processing material in Building 801 for Sr-82 production, it was noted that about 30% of the product was 
transferred from the hot box to the ventilation system acid scrubber. This exceeded the procedural limit of material 
loss for processing Sr-82. Because of this operational problem, the Collider-Accelerator Department has decided to 
declare this an SC-BNL management concern (as no other ORPS Category criterion threshold was reached) and 
investigate to determine how to improve processing operations to preclude such losses in the future.  (Event Link) 

1/29/14 Non-
Reportable 

On January 24, 2014, BNL shipped four (4) Biodex packages with medical nuclides to GE Healthcare in South 
Plainfield, NJ.  Each package contained approximately 1,390 mCi of Sr82/Sr85. The contact dose rate measurements 
on the packages were 160 mRem/h, 150 mRem/h, 170 mRem/h, and 150 mRem/h.  These measurements were 
obtained using an RO-20 ion chamber survey meter. The packages were transported by FedEx and delivered on 
January 27, 2014. GE Healthcare performed their incoming survey and found contact dose rates ranging from 233 
mRem/h to 360 mRem/h.  These readings were obtained using a Ludlum 375 with an HP-270 probe. The Department 
of Transportation (DOT) limit for these packages is 200 mRem/h. As a result of the elevated readings, GE Healthcare 
was required to report the issue to their regulator, The State of New Jersey.  
BNL was initially informed on January 29, 2014, and has requested more information from GE Healthcare about their 
survey instruments. BNL's Radiological Control Division and the Packaging and Transportation Group will be 
investigating this situation further.  (Event Link) 

1/25/14 Non-
Reportable 

A steam pipe broke in the vestibule of Building 400. There were no injuries and no environmental impact.  (Event 
Link) 

Recent Injuries  

1/21/14 Recordable An employee fell on an icy sidewalk. Several days later, he was seen in an ER and by an orthopedist, who prescribed 
an antibiotic.  

1/10/14 Recordable An employee slipped and fell on an icy surface. After examination and first aid at OMC, he was driven to a local ER 
and returned to normal duties.  Update:  This case is now recordable due to medication prescribed at the ER. 

Injury Status:  
FY14 YTD:  DART – 5, TRC – 9, First Aid – 19 
FY13:          DART – 14, TRC – 37, First Aid – 53 
FY12:          DART – 19, TRC – 38, First Aid – 69 



Take Care: 
Tips to Avoid  

Slips, Trips, and Falls 



Take Care… 

…Taking That 
First Step From 
Your  
Vehicle 
 
Slips and falls occur when exiting a vehicle because of 
surface changes, balance change, uneven or slippery 
surfaces, and distractions.  Take Care:  Keep 2-hand 
contact with the car until you’re sure of solid 
footing.  Pay attention to your environment. 
 



Take Care… 

…To Wear 
Proper Footwear 
Appropriate For 
Conditions 
 
Smooth soles and high heels do not provide good 
traction during fall, winter and early spring conditions at 
BNL.  Take Care:  Wear non-slip or lug soled shoes 
or use traction devices on your footwear while 
walking outside. 
 



Take Care… 

…To Walk 
Like a Penguin 

Fast, long steps with fully extended legs makes you 
vulnerable to slips.  Take Care:  Walk like a penguin for 
greatest stability!  Keep your knees loose and extend 
arms at your side for balance.  Bend forward a little and 
walk flat-footed with your feet pointed out slightly.  Take 
short steps or shuffle. 



Take Care… 

…To Wear Traction Devices for Icy 
and Snowy Conditions 
 
Traction devices maximize friction 
coefficient, and minimize fall 
potential. 
Take Care:  These devices help 
but do not make you invincible.  
Follow all other precautions for 
slick conditions and DO NOT 
wear the traction devices inside! 



Take Care… 

…Going Up and  
Down Stairs 
 
 
 
Stairways are common slip, trip, and fall areas 
and deserve extra attention.  Take Care:  
Always use the handrail while going up and 
down stairs.  Avoid distractions such as 
talking, using cell phones or reading while 
walking on stairways.  Use elevators if 
carrying items. 



Take 
Care… 

…Inside To Avoid 
Common Slip, Trip, 
and Fall Hazards 

Wet floors and curled rugs at entryways, open drawers, 
standing on chairs, and poor housekeeping cause many 
unnecessary injuries.  Take Care:  Be diligent about 
housekeeping, know your surroundings, carry small loads, 
and use the correct equipment for the job. 



Take Care… 

…To Notify Your 
Supervisor if: 

v  You are aware of any unsafe 
conditions. 

v  Receive a workplace injury, 
no matter how minor. 

Conditions can change quickly.  With your input, we can 
address safety issues quickly too.  Take Care:  Keep 
yourself, co-workers, and visitors safe by correcting 
conditions that you can or notifying your supervisor 
of any safety concerns. 
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FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

2/3/14 Non-
Reportable 

All incoming telephone service to BNL was down as the result of a service provider outage. BNL phones had "in 
house" capabilities and the Emergency line was functioning. The Information Technology Division (ITD) was in 
contact with the carrier and worked with them to restore service as quickly as possible.  ITD confirmed all Laboratory 
phones were functioning properly as of 4:35pm on 2/3/14.  (Event Link) 

1/31/14 Non-
Reportable 

In response to a radio call that a vehicle failed to stop at the main gate entrance, a police vehicle proceeded 
southbound on Yale Rd. with emergency lights and siren on. The officer approached the stop sign at Yale Rd. and East 
St. and made a right turn onto East St. As he turned, he went around a private vehicle, which had also made the right 
turn onto East St. and pulled over to let the police vehicle pass. While going around the pulled over private vehicle, 
the passenger side rear bumper (of the police vehicle) contacted the private vehicle's driver side front bumper, 
causing damage to the driver's side front fender and bumper.   (Event Link) 

1/31/14 Non-
Reportable 

An occupant turned on the light in Rm. 9-56C in Bldg. 490 and heard a popping sound, after which the light went out. 
The smell of smoke prompted the occupant to call Fire/Rescue who responded to the scene. No odor was observed 
by Fire/Rescue upon arrival. Fire/Rescue verified that no smoke or flames existed.  (Event Link) 

1/30/14 SC-BNL While processing material in Building 801 for Sr-82 production, it was noted that about 30% of the product was 
transferred from the hot box to the ventilation system acid scrubber. This exceeded the procedural limit of material 
loss for processing Sr-82. Because of this operational problem, the Collider-Accelerator Department has decided to 
declare this an SC-BNL management concern (as no other ORPS Category criterion threshold was reached) and 
investigate to determine how to improve processing operations to preclude such losses in the future.  (Event Link) 

1/29/14 Non-
Reportable 

On January 24, 2014, BNL shipped four (4) Biodex packages with medical nuclides to GE Healthcare in South 
Plainfield, NJ.  Each package contained approximately 1,390 mCi of Sr82/Sr85. The contact dose rate measurements 
on the packages were 160 mRem/h, 150 mRem/h, 170 mRem/h, and 150 mRem/h.  These measurements were 
obtained using an RO-20 ion chamber survey meter. The packages were transported by FedEx and delivered on 
January 27, 2014. GE Healthcare performed their incoming survey and found contact dose rates ranging from 233 
mRem/h to 360 mRem/h.  These readings were obtained using a Ludlum 375 with an HP-270 probe. The Department 
of Transportation (DOT) limit for these packages is 200 mRem/h. As a result of the elevated readings, GE Healthcare 
was required to report the issue to their regulator, The State of New Jersey.  
BNL was initially informed on January 29, 2014, and has requested more information from GE Healthcare about their 
survey instruments. BNL's Radiological Control Division and the Packaging and Transportation Group will be 
investigating this situation further.  (Event Link) 

1/25/14 Non-
Reportable 

A steam pipe broke in the vestibule of Building 400. There were no injuries and no environmental impact.  (Event 
Link) 

Recent Injuries  

1/21/14 Recordable An employee fell on an icy sidewalk. Several days later, he was seen in an ER and by an orthopedist, who prescribed 
an antibiotic.  

1/10/14 Recordable An employee slipped and fell on an icy surface. After examination and first aid at OMC, he was driven to a local ER 
and returned to normal duties.  Update:  This case is now recordable due to medication prescribed at the ER. 

Injury Status:  
FY14 YTD:  DART – 5, TRC – 9, First Aid – 19 
FY13:          DART – 14, TRC – 37, First Aid – 53 
FY12:          DART – 19, TRC – 38, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 14 Continues! 
 

Lab Holiday Monday: Presidents Day 

 
 
 
 
 
 


